
1/15/2016 20160204

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

CNP115 Pay Period:  1/15/2016Contract: Estimate Number: 0004 to  02/04/2016Estimate Type: Final Estimate Approved:No

LoJac Safety, Inc.Contractor:

Contractor's
Address:

PO Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

03/27/2015

04/07/2015

04/29/2015

11/04/2015

%

$0.00

193.0

197.0

197.0

102.07

%Percent Complete($):

%Percent Behind:

WHITE

---

Date Notice to Proceed: 05/20/2015

11/28/2015

12/02/2015

01/06/2016

$117,090.00

$117,090.00

$131,004.00 $0.00$131,004.00

$0.00

$0.00Test Report Payment Adjustments:

$131,004.00 $131,004.00 0.00

$131,004.00 $0.00$131,004.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The installation of an overhead sign structure on S.R. 111

112.37

20160204

Project(s): 93052-4224-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 00000.0093052-4224-04 00The installation of an overhead sign structure on S.R. 111 a

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

93052-4224-04 0100 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

-4.000

$0.00

$-1,000.00

108-07 LIQUIDATED DAMAGES

93052-4224-04 0100 9000 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

93052-4224-04 0100 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,275.00

0.000

1.000

$0.00

$16,275.00

705-08.13 PERMANENT IMPACT
ATTENUATOR NCHRP350 TL-3

93052-4224-04 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,965.00

0.000

2.000

$0.00

$3,930.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

93052-4224-04 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $260.00

0.000

83.000

$0.00

$21,580.00

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

93052-4224-04 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 432.00432.00 0.000.0093052-4224-04 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $30.75

0.000

432.000

$0.00

$13,284.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

93052-4224-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $12.00

0.000

30.000

$0.00

$360.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

93052-4224-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $59,700.00

0.000

1.000

$0.00

$59,700.00

713-09.20 STEEL OVERHEAD SIGN
STRUCTURE/(SPAN 48'+/-)

93052-4224-04 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $22.50

0.000

310.000

$0.00

$6,975.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

93052-4224-04 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $800.00

0.000

1.000

$0.00

$800.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

93052-4224-04 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,600.00

0.000

1.000

$0.00

$4,600.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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